Commonweelith Edison
1400 Opus Piace
Downers Grove, ilinos 80515

August 17, 1994

U.S. Nuclear Regulatory Commission
Document Control Deek
Washington D.C. 2055S

Attention: Mr. William T. Russell

Subject: Inservice Testing Program Plan for Pumps and Valves
Program cope Lpdate

Byron station Unite 1 end 2
(NPF-37/66; NRC Dockst Nos. 50-454/455)

Braidwood Station Units 1 and 2
(NPF-72117; NRC Docket Nos. 50-456/457)

Dear Mr. Russell:

During two recent regional inspections of the Inservice T' .mmm
(May, 1963 at Braidwood and January, 1994 at Byron) ess in the program
scope was identified. Byron and Braidwoodl Stations committed to jointly review
the scope of the IST program and gevelop a scoping basis document. This scoping
effort was being performed in accordance \/ith the scoping guidelines found in
ASME/ANSI OM-1988, Parts 6 and 10. The uee of OM-8 and OM-10 will enable
this -- to be used for Byron’'s tan-year (second interval) program update.

The program scope review was completed on June 30, 1994. The scope review
identified that 50 and 74 valves (two unit total) need to be added to Byron and
Braidwood's programs, respectively. Both sites intend to aggressively pursue
initial testing of all the identified valves; however, several of the valves being
added can only be tested in plant conditions achieved during a cold shutdown or
refueling outage. Because of this, the sites have designated the valves into one of
3 test implementation groups:

Group 1 - Unit 1 and Common Cold Shutdown/Refueling
Group2 - UNIt 2 Cold Shutdown/Refueling
Group 3 - Normal Quarterly test
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Both sites intend to test Groups 1 and 2 valves during the appropriate upcoming
outages. Group 3 valves will be tested at normally scheduled quarterly intervals.
For Byron Station, all new valves will receive initial testing by the completion of
the upcoming Unit 2 refueling outage (curreat completion date of 4/16/95).
Similiarly, Braidwood plane on completing all initial valve testing by the end of

the upcoming Unit 1 refueling outage (current completion date is 10/985).

The following details the site specific implementation plan:
Byron's Schedule
Implementation Plan
09/14/84 Submit IST Program revision including e dditional scope.
09/30/94 - 11/12/94 *Begin implementation of quarterly tests (Group 3) and

of w idonn’ﬁod as Refueling Outage/Cold Shutdown
for UNIT L (Group 1)

02/95 - 04/16/86 Begin implementation of testing valves.identified u
Refusling Outage/Cold shutdown for UNIT 2 (Group 2).
Quarterly testing (Group 3) implementation continues.

04/16/98 All newly identified valves have been initially tested end
are being tested per frequency requirements.

. Please note that this implementation schedule reflects testing of the Group
3 valves from 9/30/94 to #16/88. This timeframe is necessary because of the
resources required to support the testing of Group 1 & 2 valves during the

Unit 1 & 2 outages, which are scheduled within a short timeframe.
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